Hoosier Heartland Highway (SR 25) - Proposed Construction Schedule

CONTRACT

2010

1B-30837

Groundbreaking

Bridge - CR300N over NSRR and SR 25

1B-30838

1B-30839

1B-30841

1B-30842

IR-30840

Bridge - CR500E over NSRR and SR 25

Bridge - CR625E over NSRR and SR 25 .

- Bridge - CR900E over NSRR and SR 25

Bridge - CR1000E over SR 25 .
. -I Phase 1A - From I-65 to 0.1 mi E of CR750E

IR-30843

IR-30844

IR-30845

Phase 1B - From 0.1 mi E of CR750E to 0.1 mi W of NSRR

Phase 1C - From 0.1 mi W of NSRR to 0.42 mi E of County Line ---

IR-30847

IR-30848

IR-30846

Phase 2A - From 0.42 mi E of County Line to 0.15 mi E of US421

Phase 2B - From 0.15 mi E of US421 to 0.6 mi S of Main Street

Phase 2C - From 0.6 mi S of Main Street to 0.21 mi E of SR218

Phase 2D - From 0.21 mi E of SR218 to 0.48 mi E of CR400W

1B-30855

1B-30854

IR-30853

Bridge - SR25 over Old SR25 and NSRR

Bridge - SR25 over Kokomo Pike

Phase 4A - From 0.61 mi E of CR325W to 0.21 mi E of CR115W

IR-30852

Current as of 10/21/2008

- Phase 4B - From 0.21 mi E of CR115W to US24/US35

NOTE: This is a preliminary schedule and is subject to change.
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